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AUTHORITY: 41 U.S.C. 1707.

Subpart 34.0—General

1034.001 Definitions.

As used in this part—

Development, Modernization, Enhance-
ment (DME) is the portion of an IT in-
vestment/project which deals with de-
veloping and implementing new or en-
hanced technology in support of an
agency’s mission.

Major acquisitions for development are
defined as contracts, awarded in sup-
port of one or more Major IT invest-
ments with DME activities, which
meet the contract threshold for fully
applying FAR 34.2 procedures.

Performance-based acquisition manage-
ment means a documented, systematic
process for program management,
which includes integration of program
scope, schedule and cost objectives, es-
tablishment of a baseline plan for ac-
complishment of program objectives,
and use of earned value techniques for
performance measurement during exe-
cution of the program. A performance-
based acquisition (as defined in FAR
37.101) or an acquisition with a defined
quality assurance plan that includes
performance standards/measures
should be the basis for monitoring the
contractor.

[76 FR 42057, July 18, 2011, as amended at 80
FR 11596, Mar. 4, 2015]

1034.004 Acquisition strategy.

(a) A program manager’s acquisition
strategy written at the system or in-
vestment level in accordance with FAR
7.103(e) shall include at a minimum:

(1) The relationship of each indi-
vidual acquisition (Contract, Delivery
Order, Task Order, or Interagency
Agreement) to the overall investment

requirements and management struc-
ture;

(2) What work is being performed in-
house (by government personnel)
versus contracted out for the invest-
ment;

(3) A description of the effort, by ac-
quisition, and the plans to include re-
quired clauses in the acquisitions;

(4) A timetable of major acquisition
award and administration activities,
including plans for contract transi-
tions;

(5) An investment/system surveil-
lance plan;

(6) Financial and human resource re-
quirements to manage the acquisition
processes through the investment
lifecycle;

(7) Consideration of optimal contract
types, including considerations of per-
formance based approaches, small busi-
ness utilization, Section 508, etc.; and

(8) Assurances that the acquisition
strategy section and supporting acqui-
sition plans will maximize competi-
tion, including enabling downstream
competition through avoidance of ven-
dor ‘“‘lock in”’.

(b) The acquisition strategy shall be
approved by a chartered interdiscipli-
nary acquisition team that includes a
representative of the procurement or-
ganization designated in accordance
with bureau procedures.

PART 1036—CONSTRUCTION AND
ARCHITECT-ENGINEER CONTRACTS

AUTHORITY: 41 U.S.C. 418b.

SOURCE: 76 FR 42057, July 18, 2011, unless
otherwise noted.

Subpart 1036.6—Architect-
Engineer Services

1036.602-5 Short selection process for
contracts not to exceed the sim-
plified acquisition threshold.

Bureaus are authorized to use either
process.
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